
 

TO: BATA Oversight Committee DATE: July 7, 2010 

FR: Executive Director   

RE: Regional Measure 1 (RM 1) and Toll Bridge Seismic Retrofit Program (SRP) Progress Report 

The Toll Bridge Program Progress Report for the May 2010 presents project and expenditure 

updates for RM 1 and SRP projects.     

Project highlights include: 

• On the San Francisco-Oakland Bay Bridge East Span Seismic Replacement Project, the first 

shipment of tower sections is scheduled to arrive the week of July 10, 2010.  The sections will 

need to be checked and outfitted before being lifted into place over the foundation pier.  

Installation is scheduled to begin several weeks after their arrival. 

• Caltrans opened bids for the Dumbarton Bridge Seismic Retrofit Project on June 15, 2010.  Bids 

were lower than the engineer’s estimate.  Additional discussion on this project is included as part 

of Item 4 of this meeting. 

The report is an informational item.  Staff will be available at the meeting to respond to questions. 

  

 

       Steve Heminger 
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